

| Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team. |                                                            |                          |            |                                                                              |                               |          |
|-----------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------|--------------------------|------------|------------------------------------------------------------------------------|-------------------------------|----------|
| Team Members                                                                                                                            | Role/ Responsibility                                       | Email                    |            |                                                                              |                               |          |
| Akachi David Nwanze                                                                                                                     | Core Infrastructure & Hyperparameter Tuning (Member A)     | d.akachi@alustudent.com  |            |                                                                              |                               |          |
| Michael Kimani                                                                                                                          | GitHub Repository Owner & Hyperparameter Tuning (Member C) | m.kimani@alustudent.com  |            |                                                                              |                               |          |
| Justine Umuhoza                                                                                                                         | Hyperparameter Tuning (Member B) & Presenter               | u.justine@alustudent.com |            |                                                                              |                               |          |
|                                                                                                                                         |                                                            |                          |            |                                                                              |                               |          |
|                                                                                                                                         |                                                            |                          |            |                                                                              |                               |          |
| Task Allocation and Tracker                                                                                                             |                                                            |                          |            |                                                                              |                               |          |
|                                                                                                                                         | Task Allocated                                             | Assigned Member          | Deadline   | Completion Status<br>(Not Started/In Progress/Completed/Did not participate) | Reviewed by Team?<br>(Yes/No) | Comments |
|                                                                                                                                         | Hyperparameter Tuning Set A (Learning rates)               | Akachi David Nwanze      | 15/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Hyperparameter Tuning Set B (Gamma & Batch Size)           | Justine Umuhoza          | 17/7/2026  | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Hyperparameter Tuning Set C (Exploration Params (epsilon)) | Michael Kimani           | 17/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Find best performing model                                 | Michael Kimani           | 17/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Cnn/Mlp Comparison                                         | Akachi David Nwanze      | 17/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Run <a href="#">Play.py</a>                                | Akachi David Nwanze      | 18/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         | Write README                                               | Justine Umuhoza          | 18/07/2026 | Completed                                                                    | Yes                           |          |
|                                                                                                                                         |                                                            |                          |            |                                                                              |                               |          |
|                                                                                                                                         |                                                            |                          |            |                                                                              |                               |          |
|                                                                                                                                         |                                                            |                          |            |                                                                              |                               |          |
| Meeting Attendance Log                                                                                                                  |                                                            |                          |            |                                                                              |                               |          |
| Meeting Date                                                                                                                            | Agenda                                                     | Facilitator              | Attendees  | Key Discussion Points                                                        | Next Steps                    |          |

|            |                                                                              |         |             |                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                                                                                                                 |  |
|------------|------------------------------------------------------------------------------|---------|-------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------------------------|--|
| 09/07/2026 | Understanding the assignment and task distribution                           | Michael | All members | <p>Reviewed the assignment brief together — DQN agent via Stable Baselines3, 10 hyperparameter experiments per member (30 total), MLP vs CNN policy comparison, and the train.py/play.py deliverables. Agreed on a 3-way split by hyperparameter axis: learning_rate, gamma + batch_size, and exploration/epsilon params, so each member's 10 runs stay independent and comparable. Discussed choosing Atari Pong as the environment.</p> | <p>Set up the shared GitHub repo. Each member to get familiar with Stable Baselines3 and Gymnasium before the next meeting.</p> |  |
| 13/07/2026 | Choosing an Atari environment and deciding the best approach for experiments | Akachi  | All members | <p>Confirmed ALE/Pong-v5 as the environment. Agreed on a shared baseline hyperparameter config and locked the constants that had to stay identical across everyone's 30 runs (200,000 timesteps per run, seed 42) so results would be genuinely comparable. Discussed running experiments on Google Colab for GPU access, and agreed on a shared results log (experiments_log.csv) so all three members' results land in one place.</p>   | <p>Each member begins running their 10 assigned experiments. Push results to the shared repo as they complete.</p>              |  |

|            |                           |         |             |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                       |                                                                                                                                                                             |  |
|------------|---------------------------|---------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--|
| 16/07/2026 | Debrief of assigned tasks | Akachi  | All members | <p>Checked in on progress across the group — learning_rate and epsilon sweeps complete with results logged, gamma/batch_size sweep still in progress. Reviewed early patterns emerging from the completed sweeps (e.g. which hyperparameter ranges were producing real learning vs. flat/failed runs).</p>                                                                                                                                                                                                            | <p>Finish the remaining sweep, then pool all 30 results, select the best-performing configuration, retrain it as the final submission model, and record the demo video.</p> |  |
| 18/07/2026 | Complete README           | Justine | All members | <p>Reviewed the completed README end to end — confirmed all 30 hyperparameter results are filled into the table in the required format, the cross-axis discussion section covers which hyperparameters mattered most and why, and the MLP vs CNN comparison results are documented. Identified the demo video as the last missing piece before submission. Confirmed train.py and play.py both work end to end, with the final model retrained on the best-performing config found across the sweep (gamma=0.95).</p> | <p>Record and add the play.py demo video to the README. Do a final full read-through of the repo (README, scripts, results) before submitting.</p>                          |  |
| 19/07/2026 | Submit                    | Akachi  | All members | <p>Submit the assignment. Discuss how to go about presentation and defense of assignment.</p>                                                                                                                                                                                                                                                                                                                                                                                                                         | <p>Prep for the presentation.</p>                                                                                                                                           |  |